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Statement of Ongoing Contractsasof 09/20/07 10/ 01/ 07

District 11
M
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- 1 MP-8-14. 0/ 0 I'N | MPERI AL COUNTY NEAR OCOTI LLO AT FCI CONSTRUCTORS, | NC. YOST, RI CHARD $360,500 06/11/07  100%
11-289904 THE SOUTH FORK COYOTE WASH BRI DGE 2585 BUSI NESS PARK DRI VE 722 E. BARIONI BLVD. $321, 9;3 82; ﬂ; 8; 100%

REBUI LD BRI DGE BENT | MPERI AL, CA 92251

VI STA, CA 92083-8831 '
(760) 355- 8666

HA21
11- 1 MP- 8- 28. 0/ 40. 9 I'N | MPERI AL COUNTY IN AND NEAR EL MANHOLE ADJUSTI NG | NC. MCCLENDON, GREG $2, 272,426 04/ 03/ 07 6%
11- 275904 CENTRO FROM 2. 7 KM VEST OF NEW RI VER 9500 BEVERLY ROAD 722 E BARIONl BLVD. 231’ ggg 3‘315 g; 8; 1%

BRI DGE TO ROUTE 8 AND 111 SEPARATI ONF>I O RIVERA CA | MPERI AL, CA 92251 :

ASPHALT RUBBER CHI P SEAL ' (760) 355- 8666 SUSPENDED
HMLA WPCP
11- 1 MP- 8- 29. 7/ 30. 1 I'N | MPERI AL COUNTY ABOUT 10.5 KM VEST DALEY CORPORATI ON JI TENDRA GOYAL $572, 466 03/16/07 82%
11-281304 OF EL CENTRO FROM 0.3 KM VEST TO 0.3 3370 EASTGATE MALL 722 E. BARIONI BLVD. iiggv 232 (1’(3)5 gz; 8; 91%

KM EAST OF DREW ROAD OVERCROSSI NG | MPERI AL, CA 92251 ’

PAVEMENT REHABI LI TATI ON SAN DIEGO, CA 92251 (760) 355- 1348
HA22 WeCP
11- | MP- 8- 33. 8/ 34. 2 I'N | MPERI AL COUNTY NEAR EL CENTRO HAZARD CONSTRUCTI ON MCCLENDON, GREG $652, 713 05/21/07  100%
11-281404 FROM 0.3 KM WEST TO 0.3 KM EAST OF P. 0. BOX 22900 722 E. BARI ONI BLVD. $ggg’ ‘Eg 88; 2% 8; 98%

FORRESTER ROAD OVERCROSSI NG SAN DI EGO CA 92121 | MPERI AL, CA 92251 ‘ 09/ 17/ 07

PAVEMENT REHABI LI TATI ON ' (760) 355- 8666 OVER RUN
HA22 WPCP
11- | MP- 86- 17. 8/ 65. 2 I'N | MPERI AL COUNTY AT VARl OUS ODONNELL CONSTRUCTI ON YOST, RI CHARD $265, 307 04/ 26/ 07 12%
11- 258304 LOCATI ONS FROM CENTRAL MAI N CANAL 559 W COVI NA BLVD. 722 E. BARIONI BLVD. $98, 3% ggj %% 8; 35%

BRI DGE TO ZANTHE DI TCH BRI DGE SAN DI VAS. CA 91773 | MPERI AL, CA 92251

TREAT BRI DGE DECK ' (760) 355- 8666 SUSPENDED
HVB WPCP
11- I MP-86-/5.5 I'N | MPERI AL COUNTY NEAR EL CENTRO W NDSOR FUEL CO $322,988 06/ 20/ 07 0%
11-284404 FROM JUNCTI ON ROUTE 111 TO DANENBERG P O BOX 38 $0 07/27/07 0%

ROAD %0

CH P SEAL W NDSOR CA 95492

(707) 838-9751

HMLA WPCP
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10/ 01/ 07
District 11
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- 1 MP-111-1. 2/ 4. 7 I'N | MPERI AL COUNTY I'N AND NEAR GRANI TE CONSTRUCTI ON COVPANY GOYAL, JI TENDRA $1, 923,775 06/ 21/07 51%
11-276604 CALEXI CO FROM ROUTE 98 TO ROUTE 86 2095 HI GHWAY 111 722 E. BARIONI BLVD. 2%3, ggg fﬂj ég; 8; 14%
OVERLAY PAVEMENT | MPERI AL, CA 92251 '
EL CENTRO, CA 92243 '
(760) 355- 1348
HML SWPPP
11- 1 MP- 111- 11. 4/ 22. 2 I'N | MPERI AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMT. SERVI CES ARI NDUQUE, RAY $1,379,600 03/06/06 0%
11- 256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, ZEI, égg 835 1;5 gg 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 '
ORANGE, CA 92868 '
(858) 467- 4084 PLANT EST
HEL4 WPCP SATI S
11- 1 MP- 111- 23. 9/ 40. 5 I'N | MPERI AL COUNTY I'N AND NEAR | NTERNATI ONAL SURFACI NG SYSTEMMCCLENDON, GREG $659, 872 06/ 05/ 07 0%
11-281104 BRAWLEY AND CALI PATRI A FROM NEW P.O. BOX 4770 722 E. BARIONI BLVD. ig 06/14/ 07 0%
R VER BRI DGE TO MAI N STREET
Ry STO CA 95352 | MPERI AL, CA 92251
(760) 355- 8666 SUSPENDED
HMLA wecP
11- 1 MP-186-/1. 9 I'N | MPERI AL COUNTY AT ANDRADE FROM | NTERMOUNTAI N SLURRY SEAL, | NCGOYAL, JI TENDRA $218, 707 12/ 22/ 06 83%
11- 266804 THE MEXI CO BORDER TO 0.1 KM SOUTH OF 6225 S. WALNUT STREET, D 722 E BARIONI BLVD. $189, Oég 8;; g; 8; 86%
ROUTE 186 AND 8 SEPARATI ON AVENUE . S CA 95650 | MPERI AL, CA 92251
OVERCROSSI NG OOM S, (760) 355- 1348 SUSPENDED
RESURFACE ROADWAY
HA22 wecP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROM3- D ENTERPRI SES, | NC. ARI NDUQUE, RAY $1, 665,672 08/ 29/ 06 0%
il- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 629,148 09/07/06 0%
CST- 005 - (604) E CAM NO DE LA PLAZA OVERCROSS| NG $11,443 04/ 09/ 08
00-5 16- (4E) SAN DI EGO, CA 92109 SAN DI EGO, CA 92111
0 CONSTRUCT BI CYCLE FACI LI TI ES ! (858) 467- 4084 PLANT EST
TEA2 SWPPP SATIS
11- SD-5-1. 6/ 45. 4 I'N SAN DI EGO COUNTY AT VAR OUS HVB CONSTRUCTI ON, | NC. NGUYEN, HUNG $2, 855, 724 12/ 20/ 06 0%
11- 080804 LOCATI ONS 1225 LI NDA VI STA DRI VE 4269-2 H GHLAND $2, 7;31 i;g %; %%5 8; 0%
| NSTALL RADAR SCANNERS AVENUE ’
SAN MARCOS, CA 92078
SAN DI EGO, CA 92115 PLANT EST
(858) 688- 1865 SATI S

HB4N WPCP
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 11
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-6.3/53.5 I'N SAN DI EGO COUNTY AT VARI OUS ARBORWORKS, | NC. HURTZI G JOHN $248,700 06/ 14/ 07 41%
11- 276404 LOCATI ONS 11875- C152 DUBLI N BLVD. 7177 OPPORTUNI TY ROAD $247,838  07/23/07 40,
TREE REMOVAL SAN DI EGO, CA 92111 $225,199 11/26/07
DUBLI N, CA 94568
(858) 467- 4086
HA25 WPCP
11- SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY IN CHULA VISTA  WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5, 637,020 06/ 02/ 06 77%
11-0786U4 AND NATI ONAL CI TY AT VAR OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 072,230 06/15/06 85%
ACI M 005 - (599) 8 $67,737 01/31/11
CSTS- 054 - (O7E) P LOCATI NS ESCONDI DO, CA 92029 SAN DI ECO, CA 92111
(07E) PLANTI NG AND | RRI GATI ON (858) 467- 4081
S05- 4 00- (E)
HA25 SWPPP
HA25
11- SD-5-10. 0/ 10. 7 I'N SAN DI EGO COUNTY | N NATIONAL Cl TY COFFMAN SPECI ALTI ES, | NC. OLSON, TED $10, 159,958 11/04/05  100%
11- 066704 FROM 24TH STREET UNDERCRCSSI NG TO 4375-206 JUTLAND DRI VE 8863 Al RMAY ROAD $9,854,812 11/15/05 95%
ACNH- 005 - (602) 9 $54, 554 10/ 01/ 07
0-05 1-(029)E HARBCR DRI VE UNDERCROSSI NG SAN DI EGO, CA 92117- 3632 SAN DI EGO,  CA 92154
__()' -(029) CONSTRUCT AUXI LI ARY LANES ' ) (619) 661- 6406 OVER RUN
HB4N SWPPP
11-SD-5-10.8/0 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORP. OF CALI FORNI A TERZI C, ALEKSANDER $352,333 06/ 06/ 07 67%
11- 258404 LOCATI ONS 1310 W 23RD STREET 11803- B SORRENTO $§ié, ‘;% fl)g; ié; 8; 91%
JO NT SEALS AND TREAT BRI DGE DECKS :
TEMPE, AZ 85282 VALLEY ROAD
SAN DI EGO, CA 92121
VB PP (858) 720- 2118
11-SD-5-13.1/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERREC AS AKHONDZADEH, RAHI M $2, 266,399 01/02/07 0%
11- 279804 30TH STREET PEDESTRI AN OVERCROSSI NG 12570 SLAUGHTERHOUSE CYN RD.  13220-113 EVENI NG $2, ;‘25519' gig 81; ig; 8; 0%
TO 28TH STREET OVERCROSSI NG LAKESI DE. CA 92040 CREEK DRI VE !
W DEN RAMP ' SAN DI EGO, CA 92128 PLANT EST
HBAN VPGP (858) 688- 1318 SATI S
11- SD-5- 16. 1/ 25. 8 I'N SAN DI EGO COUNTY AT VARI OUS MODERN ALLOYS RAM REZ, DANI EL $1, 159,471 03/21/06 0%
LI pe LOMOS 172 VESTER AR e ooy U Wi o
(072) CONCRETE BARRI ER AND CRASH CUSHI ONS EL CAJON, CA 92021 :
G X0-73 0-(2E) STANTON, CA 90680
0 (619) 588-9070 PLANT EST
SATI S

HB1 WPCP
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District 11
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5- 26. 8/ 26. 8 I'N SAN DI EGO COUNTY IN SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY $732, 244 06/ 15/ 07 0%
11-081104 G LMAN DRI VE UNDERCROSSI NG P O BOX 229000 $0  07/05/07 0%
W DEN AND | NSTALL TRAFFI C SI GNALS $0
SAN DI EGO CA 921929000
(858) 587- 3600
HB4N WPCP
11- SD-5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VARI OUS E. L. YEAGER CONSTRUCTI ON CO  KHAN, NMOHAMVED $138, 525,232 02/ 27/02 0%
AG N X073- (059) N LOCATI ONS | NC 11803 SORRENTO VALLEY  ®100 330050 O7/srios 0%
adh EQN)) W DEN FREEWAY AND BRI DGES 3063 E. CARMEL VALLEY RD, RD, B 339,
0 SAN DI EGO, CA 92130 sgglsu;goqﬂ(l:? 92121 PLANT EST
HEL3 SWPPP (858) 720- SATI'S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY IN SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/ 04/ 04 0%
]S.'::.';?Efsgégi—(OC%?)E 1.0 KM NORTH OF DEL MAR HEl GHTS ROADP. O, BOX 77038 7177 OPPORTUNI TY RD. $5g§' g;z 825 igf c1>g 0%
0 OVERCROSSI NG TO 1.0 KM SOUTH OF VI A CA 92877 SAN DI EGO, CA 92111 '
DE LA VALLE UNDERC ' (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB4C SWPPP
11-SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I'N SAN DI EGO COFFMAN SPECI ALTI ES I NC $32, 821, 953 08/ 15/ 07 0%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN 4375 JUTLAND DRI VE STE 260 $0 09710/ 07 0%
DI EGUI TO RI VER BRI DGE TO SAN ELI JO $0
LAGOON BRI DGE SAN DI EGO CA 92117
CONSTRUCT HOV LANE (858) 272- 9080
HB4C SWPPP
11- SD-5- 36. 3/ 36. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AND L B CI VIL CONSTRUCTI ON TRAN, DUNG $1, 843,441 03/27/07  100%
11-279604 SOLANA BEACH FROM VI A DE LA VALLE | NCORPORATED 11803- B SORRENTO $1, ;22' ggg 8‘315 (1)25 8; 98%
UNDERCROSSI NG TO 0.7 KM NORTH OF VIA 10650 TREENA STREET STE 212  VALLEY ROAD :
DE LA VALLE UNDERCROSS
RAVP NODI FI CATI ON SAN DI EGO CA 92131 (5228?7550’2?;592121
HB4N SWPPP (858) 578- 5222
11-SD-5-36.5/37. 7 I'N SAN DI EGO COUNTY IN SOLANA BEACH SIMJ HARRI'S, |NC. TRAN, DUNG $9, 492,230 02/07/07 93%
ié 21\%8?-(605) N FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF 4375-110 JUTLAND DRI VE 11803- B SORRENTO $7;$%$' gf; %; g;; 8; 74%
LOVAS SANTA FE UNDERCROSSI NG VALLEY ROAD '

--0

HB4N SWPPP

CONSTRUCT AUXI LI ARY LANES

SAN DI EGO, CA 92117

SAN DI EGO, CA 92121
(858) 720- 2115
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-1.2/7.1 I'N SAN DI EGO COUNTY IN SAN DI EGO AT COFFMAN SPECI ALTIES, INC. MONSALUD, LAWRENCE $790,000 06/21/ 07 27%
11-258504 VARI QUS LOCATI ONS 4375-260 JUTLAND DRI VE 13220- 113 EVENI NG 222;, ggg fﬂj gg; 8; 86%
CLEAN AND TREAT BRI DGE DECK CREEK DRI VE '
SAN DI EGO, CA 92117
SAN DI EGO, CA 92128
HVB WoCP (858) 688- 1530
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY IN SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G, JOHN $762,262 06/ 07/ 06 0%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $7§2’ 122 825 125 gg 0%
PLANTI NG AND | RRI GATI ON UPGRADE '
SAN DI EGO, CA 92109 SAN DI EGO, CA 92111
(858) 467- 4086 PLANT EST
HA25 WPCP SATI'S
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORP. OF CALIF. INC.KIEL, WLLIAM $4,940,042 08/04/05  100%
L0 s LomOs i Kiest o 1103 orooi L W
0 SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 '
o EAST OF LA POSTA CREEK BRI DGE (619) 888- 8886
BRI DGE REHABI LI TATI ON (602)437-1711
HA21 WPCP
11-SD-15-.6/ 2. 4 I'N SAN DI EGO COUNTY I'N SAN DIEGO ON  SHI VA CONSTRUCTI ON HURTZI G, JOHN $719,249 07/ 25/ 01 0%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $676, 2{;(3) 8?; 2% 8{1; 0%
OVERCROSSI NG TO 0.3 KM NORTH OF SAN DI ECO. CA 92106 SAN DI EGD, CA 92111
ROUTE 94 AND ON 94 FROM 0.6 KM ’ (858) 467- 4086 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
11-SD-15-2.3/6. 1 I'N SAN DI EGO COUNTY IN SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 932,984 06/ 02/ 06 0%
RPN T S A S nn GRS B S o
--0) SACRAMENTO, CA 92823 ’
(858) 467- 4078 PLANT EST
HB4N SWPPP SATI'S
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11-233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 9
ER () %0 0%
--0) SPRI NG VALLEY CA 91979

HA23



State of California Department of Transportation

Page 6
Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 11
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 18. 6/ M27. 7 I'N SAN DI EGO COUNTY I'N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, Rl CHARD $43,428,735 07/10/06 50%
11- 080944 $22, 276,589 07/ 25/ 06
ACI M 015 - (201) N ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $1 754,620 10/ 27/08 51%
i ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH 9%
ST62-11 0- (OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
a;'cow'() S CONSTRUCT MANAGED LANES (858) 688- 1430
HB4C
11- SD-15-18. 9/ ML9. 5 I'N SAN DI EGO COUNTY IN SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTCR $34,018, 107 04/ 14/ 05 87%
ié (,\Jfg?l?? (20001 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $§21 (Z)éi' gﬁ 8‘215 5(135 82 86%
i CONSTRUCT MANAGED LANES NORT e
ACST- P056- (002) N VI STA, CA 92081-881 DRI VE H
PO-56 0- ( 2N) SAN DI EGO, CA 92128
HBAC SWPPP (858) 688- 1508
HB4C
11- SD- 15- 19. 0/ M2 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT COFFMAN SPECI ALTIES, INC. DAN AL-JAFRI, ABU-BAKR $58, 241, 060 10/ 29/ 03 98%
11- 080904 VARI OUS LOCATI ONS JORDAN, AREA MANAGER 13220 EVEN NG CREEK $56, 249,296 11/13/03 95%
23624 2150'52’?;;?‘ CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SUITE 260 DRIVE, #112 $842,408  10/19/07
6211- 032-() SAN DI EGO, CA 92117- 3632 (82218;3'65?522892128
HB4C SWPPP i
HB4C
HB4C
11- SD- 15-22. 0/ 4. 1 I'N SAN DI EGO COUNTY N SAN DI EGO FROMFCI/BBCI, JV ATTENTION RICK  HSU, PAUL $74, 229,522 08/11/04 80%
ié %8%4 (102)2 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $§i’ 8821 égé 82; gg; gg 82%
i KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK AR
CVBT- 6211- (034) P RCROS VALLEY ROAD
621-1 03 UNDE S NG VI STA, CA 92081 SAN DI EGO, CA 92121
Bt ()S\APPP CONSTRUCT MANAGED LANES ’ (858) 720- 2104
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $90, 863, 692 09/ 09/ 04 61%
11-080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENI NG CREEK $70, 085, 267 09/ 22/ 04 27%
ACI M 015 -(196) 2 UNDERCROSSI NG TO 0.7 KM SOUTH OF VI A 2585 BUSI NESS PARK WAY DRI VE NORTH $1, 924,369 07/02/08
-0 RANCHO PARKVAY OVE VSTA CA 2081 SAN DI EGO, CA 92128
HBAC SvpPP CONSTRUCT MANAGED LANES ’ (858) 748- 4261
HB4C
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/ 22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWDOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $1, Oég'gi’g cl)% gg; gg 0%
OVERCRGSSI NG SAN DI EGO, CA 92111 '
M TI GATI ON PLANTI NG AND | RRI GATI N WAKE FOREST CA 92630 ’
(949) 454- 1225 (858) 467- 4088 PLANT EST
HE14 SWPPP SATIS
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 11
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-56-. 7/ 2. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMSI M J HARRI'S, | NC. TERZI C, ALEKSANDER $2,495,000 03/06/07  100%
11- 268404 0.6 KM EAST OF EL CAM NO REAL 4375-260 JUTLAND DRI VE 11803- B SORRENTO $1, 997, 234 03; 23; 07 80%
ACST- P056- (003) P UNDERCRGSS! NG TO 0.9 KM EAST OF VALLEY ROAD $859, 275 03/ 18/ 08
P‘();r"ﬁ 00-() CARVEL COUNTRY ROAD OVERCROSS SAN DI EGO, CA - 92117 SAN Dl EGO, CA 92121
o CONSTRUCT MEDI AN BARRI ER .
HBL SWPPP (858) 720- 2118
11- SD-56- 2. 2/ 6. 2 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G, JOHN $3, 969, 556 04/ 06/ 05 0%
11-172894 0.6 KM EAST OF CARMVEL COUNTRY ROAD  DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $3, 608, 394 04/ 22/ 05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN Dl EGO, CA 92111 $17,260 08/11/09
DEL SUR UNDERCROSSI (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SAN DIEGO, CA 92121 SATI S
HE14 SWPPP
HE14
11- SD- 75-20. 5/ 21. 8 I'N SAN DI EGO COUNTY | N CORANADO AT W ER CONSTRUCTI ON CORPORATI ON $668,370 06/ 11/ 07 0%
11-246544 CORONADO UTI LI TY BUI LDI NG AND I N SAN 2255 BARHAM DR $0 07/ 06/ 07 0%
DI EGO AT SAN DI EGO UTI LI TY BUI LDI NG $0
I NSTALL Al R COMPRESSORS ESCONDI DO CA 92029
(760) 743- 6776
HA21 WecP
11- SD- 75-20. 5/ 21. 9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON JUAREZ, DANI EL $7,126,512 07/ 27/ 06 94%
11-246514 SAN DI EGO FROM 0. 6 KM NORTH OF ALAN NI CHOLS 13220- 112 EVENI NG $4§sgfg' *7333 (1)85 815 8? 62%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH 2255 BARHAM DRI VE CREEK DRI VE '
OF ROUTE 75 AND 5 SEPARATI O
REHABI LI TATE BRI DGE ESCONDI DO, CA - 92029 Sg\g'guegso’lgﬁlgzm
HA21 WPCP (858) 688-
11-SD- 75-21. 8/ 21. 9 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT CHRI STIE CONSTRUCTORS, INC.  JUAREZ, DANI EL $742,480 07/20/06  100%
11-246524 THE SAN DI EGO AND CORONADO BAY BRI DGE CARL JAMES 13220- 112 EVENI NG $439, 12‘(‘) 825 81; 83 60%
AND AT THE SAN DI EGO MAI NTENANCE YARD 4925 SEAPORT AVENUE CREEK DRI VE
CONSTRUCT WALKWAY EXTENSI ON
R CHMOND, CA 94804 s:gsueggqlgglgzlzs
HA21 WeCP (858) 688-
11-SD-76-1. 5/ 5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROM3- D ENTERPRI SES, | NC. HURTZI G, JOHN $218,356 05/ 30/ 07 19%
11- 282804 0.4 KM WEST OF BENET ROAD TO 0.1 KM 2180- 2C GARNET AVENUE 7177 OPPORTUNI'Y ROAD $6, 3;3 fﬁj %25 8; 30
EAST OF OLD GROVE ROAD SAN DI EGO, CA 92109 SAN DI EGO, CA 92111
RECYCLED WATER CONVERSI ON (858) 467- 4086

HA25 WPCP
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 11
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-78-3. 2/ 5 I'N SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, INC. LEVI NE, GARY $11,557,595 10/18/06 95%
11- 072804 VI STA, SAN MARCOS AND ESCONDI DO AT P. O BOX 420850 1780 W M SS| ON ROAD $11, 158, 127 10/ 31/ 06 93%
VARI OUS LOCATI ONS ESCOND! DO, CA 92025 $2, 195, 664 10/ 01/ 07
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92142
(760) 796- 4666
HA22 WecP
11- SD- 78- 16. 0/ N17. 6 I'N SAN DI EGO COUNTY | N SAN MARCOS AND HAZARD CONSTRUCTI ON COVMPANY — NABI ZADEH, MEHRDAD $716, 165 06/ 14/ 07 55%
11-277104 ESCONDI DO FROM 0.5 M LE WEST OF ROUTEP. Q. BOX 229000 7177 OPPORTUNI TY ROAD igggv 22‘21 fﬁj 835 8; 81%
15 AND 78 SEPARATION TO 0.1 M LE VEST SAN DI EGO, CA  92192- 9000 SAN DI EGO, CA 92111 !
OF BROADWAY (858) 688-1518
RESURFACE ASPHALT CONCRETE OVERLAY
HML SWPPP
11- SD- 78- 19. 8/ 20. 2 I'N SAN DI EGO COUNTY NEAR ESCONDIDO  TDS ENG NEERI NG PEREZ, AL $227,388 06/11/07 0%
11- 276504 FROM | DAHO AVENUE TO 17TH AVENUE 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD ig 825 gg; 8; 0%
| NSTALL TRAFFI C SI GNAL SAN DI EGO, CA 92111
VESTLAKE VI LLAGE, CA 91361
(858) 467- 4093
HB1 wecP
11-SD-78-21.3/35.5 I'N SAN DI EGO COUNTY IN AN NEAR SAN | NTERVMOUNTAI N SLURRY SEAL CO LEVI NE, GARY $1, 022,353 06/ 11/ 07 78%
11- 285004 DI EGO FROM FLORA VI STA DRI VE TO 3811-1 RECYCLE ROAD 1780 W M SSI ON ROAD iigg’ ig? %; cl)% 8; 67%
ROUTE 67 RANCHO CORDOVA, CA 95742 ESCONDI DO, CA 92025 ’
SLURRY SEAL ' (760) 796- 4666
HML wecP
11-SD-78-28.4/0 I'N SAN DI EGO COUNTY IN SAN DI EGO AT Al'S CONSTRUCTI ON COVPANY LEVI NE, GARY $577, 775 05/30/07 64%
11- 271804 1.8 KM EAST OF BANDY CANYON ROAD 6420-6 VI A REAL 1780 W M SSI ON ROAD $55, 832 06/ 14/ 07 10%
ACST- 4120- (004) E SLI DE REMOVAL ESCONDI DO, GA 92025 $35,615 10/ 17/ 07
41-20 0- (4E) CARPENTERI A, CA 93013 '
0 (760) 796- 4666
HA23 wWecP
11-SD-78-35.1/0 I'N SAN DI EGO COUNTY NEAR RAMONA AT  DALEY CORPORATI ON LEVI NE, GARY $709, 112 06/ 20/ 07 35%
ACST- P078- (106) E CLI VE STREET 570 EASTGATE WAL 1780 W M SSI ON ROD S113 010 1uieror  16%
I NSTALL TRAFFI C SI GNALS ESCONDI DO, CA 92025 ’
G PO-78 1- (6E) SAN DI EGO, CA 92121 '

0 (760) 796- 4666

HB1 WPCP



State of California Department of Transportation

Page 9
Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 11
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 78- 66. 0/ 95. 3 I'N SAN DI EGO AND | MPERI AL COUNTIES W NDSOR FUEL COMPANY GOYAL, JI TENDRA $1,694,170 12/08/06  100%
11- 266904 ABOUT 13 KM EAST OF JULIAN FROM 5.9 P.O BOX 38 792 E BARIONI BLVD. $1, 625, 1;3 8;; gi; 8; 100%
KM VEST OF VALLECI TOS ROAD TO NORTH
WNDSOR CA 95492 | MPERI AL, CA 92251 09/ 04/ 07
JUNCTI ON ROUTE 86 (760) 355- 1348 COVPLETED
SEAL COAT
HVLA WeCP
11-SD-78-72.9/0 I'N SAN DI EGO AND | MPERI AL COUNTIES ~ MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $3, 984,682 10/ 18/ 06 40%
11-165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE SOUTHERN CA REG ONAL OFFICE 722 E. BARIONI BLVD. $3,428,859 10/ 27/ 06 86%
SAN FELI PE CREEK BRI DGES P.O. BOX 867 | MPERI AL, CA 92251 $148,004  11/05/08
W DEN BRI DGE 19010 SLOVER AVENUE (858) 688- 1491
HA21 WeCP BLOOM NGTON, CA 982316
11-SD-78-/3.3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMORTI Z ASPHALT PAVI NG LEVI NE, GARY $1, 161,636 06/ 22/ 07 27%
11-277004 ROUTE 78 AND 5 SEPARATION TO COLLEGE P. Q. BOX 883 1780 W M SSI ON ROAD ﬁgig, ggi (1);; gé; 8; 45%
BOULEVARD UNDERCROSSI NG ESCONDI DO, CA 92025 !
RESURFACE ASPHALT CONCRETE COLTON, CA 92324 (760) 796- 4666
HVL SWPPP
11-SD-94-9.8/11. 7 I'N SAN DI EGO COUNTY IN AND NEAR LA HAZARD CONSTRUCTI ON COVPANY  AKHONDZADEH, RAHI M $564, 558 01/ 12/ 07 0%
11- 280404 MESA FROM 0.8 KM VEST OF SPRI NG P.O. BOX 229000 13220-113 EVEN NG $5§§’ iég 85; (ﬁ; 8; 0%
STREET UNDERCRCSSI NG TO 0.2 KM VEST AN D EGO. CA 92192 9000 CREEK DRI VE :
OF KENWOOD DRI VE UNDERCRCS ' i SAN DI EGO, CA 92128 PLANT EST
RELOCATE RAMP METER .
HB4N WPCP (858) 688- 1318 SATI S
11- SD-94- 10. 4/ 14. 9 IN SAN DI EGO COUNTY IN AND NEAR LA VALLEY SLURRY SEAL COMPANY  REYES, JULIO $1, 210,870 06/21/07 63%
11-284904 MESA FROM THE VEST 94 AND 125 3050 BEACON BLVD. 817 SWEETVWATER ROAD $103, 284  07/05/07 9%
SEPARATI ON TO ROUTE 54 W SACRAVENTO, CA 95691 SPRI NG VALLEY, CA 91977 $97. 446 10729707
RESURFACI NG AND FOG SEAL (858) 688-1091
HML WeCP
11- SD-94- 11. 3/ 13. 8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES AR NDUQUE, RAY $447,336 05/21/07  100%
11- 276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAWN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $é3} ggg 885 1‘115 2(7) 53%

UNDERCROSSI NG TO VI A MERCADO

TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868

HA25 WPCP

SAN DI EGO, CA 92111
(858) 467- 4084
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Statement of Ongoing Contractsasof 09/20/07 1;?01/ 07

District 11
Location _ xwaraea .
Ee%nK%Ct g}g:}m Water Description Eﬁg(i::’]eenetr COnE"”llrc:)j ;cha?fe AE;EE)?/ZE /(()J/.ll; I\r/nvgrk
Pgm Code Type Of Work Contractor This Month Accepted Message
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $2§g’ 35‘7‘ 82; ég; 83 0%

RANCHO M GUEL ROAD SAN DI EGO, CA 92111 ’

PLANTI NG AND | RRI GATI ON WNCHESTER, ~ CA 92596 (858) 467- 4084 PLANT EST
HA25 SWPPP SATIS
11- SD- 94- 39. 0/ 52. 9 I'N SAN DI EGO COUNTY AT POTRERO, HAZARD CONSTRUCTI ON CO. AGUI LAR, PEDRO $2, 049,563 06/ 13/ 07 45%
11-276904 CANYON CI TY AND CAMPO FROM JUNCTI ON  P. Q. BOX 229000 1463 BROADWAY 2‘3‘?4511 igg 225 gg; 8; 210

ROUTE 188 TO 1.3 KM EAST OF BUCKMVAN EL CAJON, CA 92021 ’

SPRI NGS ROAD SAN DIEGO CA - 92192- 9000 (858) 688- 1372
- WP RESURFACE ASPHALT CONCRETE
11-SD-125-9. 2/ 9. 2 I'N SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G, JOHN $1, 466,590 07/ 18/ 06 0%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOAN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 33'32;‘ 8;5 %5 88 0%

0.1 KM VEST OF ROUTE 125 TO 0.1 KM SAN DI EGO, CA 92111 ’

SOUTH OF BONI TA MEADOAS LAN CRANGE, CA 92868 (858) 467- 4086 PLANT EST
14 S M TI GATI ON PLANTI NG ATl S
11-SD 163-.9/2. 8 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. AR NDUQUE, RAY $598, 982 02/ 28/ 05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $5§§’ gg; 82; ég; gg 0%

STREET OVERCROSSI NG SAN DI EGO, CA 92111 ’

H GHVWAY PLANTI NG AND | RRI GATI ON WNCHESTER, CA 92596 (858) 467- 4048 PLANT EST
HB1 WPCP SATIS
11-SD- 163- 8. 3/ 8. 9 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DANI EL $10, 510, 275 03/ 13/ 06 0%
el 0 Gswisamoosmwemie  no oo 20 12 v o wim o

CLAI REVONT MESA BOULEVARD CREEK DRI VE
-0 OVERCRCSS| NG LAKESIDE, CA 92040 SAN DI EGD, CA 92128 PLANT EST
14 Suppp W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679- 5567 SATIS
11-SD- 188-/. 2 I'N SAN DI EGO COUNTY AT TECATA FROM  ERRECA' S, |NC. AGUI LAR, PEDRO $15, 335, 683 10/ 26/ 06 37%
#ﬁbzgiggf‘(om) THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $9$gi§: ggg (1)%; gg; gg 64%

--0

HA42 SWPPP

OF THI NG ROAD

COVWWERCI AL VEH CLE ENFORCEMVENT LAKESI DE, CA 92040

EL CAJON, CA 92021
(858) 688- 1372
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Statement of Ongoing Contractsasof 0920107 10/ 01/ 07
District 11

Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-8.8/9.2 I N SAN DI EGO COUNTY AT VARI QUS PETERSON- CHASE W LLI AMSON, JOHN W $1, 348,615 03/15/07 78%
11-271204 LOCATI ONS 1792 KAl SER AVENUE 8863 Al RWAY ROAD $969, 710 04/ 06/ 07 73%
ACST- X073- (081) E UPGRADE MEDI AN BARRI ER SAN DI EGO, CA 92154 $201, 713 10/ 01/ 07
G X0-73 0-(1E) IRVINE, CA 92614-5706
0 (619) 661- 6751
HB3 WPCP
11-SD-805-11.4/11. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY PEREZ, AL $643, 669 04/ 27/ 07 43%
11-273604 47TH STREET UNDERCROSSI NG P. Q. BOX 229000 7177 OPPORTUNI TY ROAD $284,590  05/18/07 44%

I NSTALL TRAFFI C SI GNALS SAN DI EGO, CA 92111 $167,218  11/23/07

SAN DI EGO, CA 92192- 9000 ’
(858) 467- 4093

HB1 WPCP
11- SD-905-4.0/5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROM3- D ENTERPRI SES, | NC ARI NDUQUE, RAY $241, 480 06/ 01/ 07 80%
11- 282904 0.3 KM WEST OF DEL SUR BOULEVARD 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY RD. ii? igg %5 (1)25 8; 9%

UNDERCROSSI NG TO 0.9 KM EAST OF SAN DI EGO. CA 92109 SAN DI EGO, CA 92111 !

Pl CADOR BOULEVARD UNDERCROS ’ (858)467- 4084 SUSPENDED

RECYCLED WATER CONVERSI ON
HA25 WPCP

Totals: Authorized Final Amt: $604, 759, 751 Completed to Date: $481, 753,953  Work ThisMonth: $19, 450, 678




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-8-14.0/0 11- 289904
11-1MP-8-28.0/40.9 11- 275904
11-1WMP-8-29.7/30.1 11- 281304
11-1WMP-8-33.8/34.2 11- 281404
11-1MP-86-17.8/65.2 11- 258304
11-1MP-86-/5.5 11- 284404
11-1WMP-111-11.4/22.2 11- 256204
11-1MP-111-23.9/40.5 11- 281104
11-1WP-111-1.2/4.7 11- 276604
11-1WMP-186-/1.9 11- 266804
11-SD-5-6.3/53.5 11- 276404
11-SD-5-8.6/ 10 11-0786U4
11-SD-5-35.7/38.5 11-2358U4
11-SD-5-.1/.3 11- 264904
11-SD-5-1.6/45. 4 11- 080804
11- SD-5-10.0/10. 7 11- 066704
11-SD-5-10.8/0 11- 258404
11-SD-5-13.1/13. 4 11- 279804
11-SD-5-16.1/25. 8 11- 264704
11- SD- 5- 26. 8/ 26. 8 11- 081104
11- SD-5-28. 3/ 37 11-0301U4

11-SD-5-34.7/35.7 11- 065104
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-5-36.3/36.7 11- 279604
11-SD-5-36.5/37.7 11- 224314
11-SD-8-2.2/2.6 11- 254304
11-SD-8-1.2/7.1 11- 258504
11-SD-8-36.5/0 11- 080004
11-SD-15-2.3/6.1 11-2379U4
11- SD- 15-18. 6/ M27. 7 11- 080944
11- SD-15-18. 9/ ML9. 5 11- 080934
11- SD- 15- 19. 0/ M22 11- 080904
11- SD-15-22. 0/ M4. 1 11- 080914
11- SD- 15- 24. 0/ M26. 5 11- 080924
11-SD-15-.6/2. 4 11- 235904
11-SD-15-8.9/9.7 11- 233204
11-SD-54-5.0/0 11- 249804
11-SD-56-.7/2. 4 11- 268404
11-SD-56-2.2/6.2 11-172894
11- SD- 75-20.5/21. 8 11- 246544
11-SD- 75-20.5/21.9 11- 246514
11-SD 75-21.8/21.9 11- 246524
11-SD-76-1.5/5 11- 282804
11-SD-78-3. 2/ 5 11- 072804

11- SD-78-19. 8/ 20. 2 11- 276504
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11-SD-78-28.4/0
11-SD-78-35.1/0
11- SD- 78- 66. 0/ 95. 3
11-SD-78-72.9/0
11- SD- 78-16. 0/ N17. 6
11-SD- 78-21.3/35.5
11-SD-78-/3. 3
11-SD-94-9.8/11. 7
11-SD-94-17.5/17.7
11- SD-94-39. 0/ 52.9
11-SD-94-10.4/14.9
11-SD-94-11. 3/13.8
11-SD-125-9.2/9.2
11-SD-163-.9/2.8
11-SD-163-8.3/8.9
11-SD-188-/.2
11- SD-805-8.8/9.2
11-SD-805-11.4/11.4
11- SD-905-4.0/5

Statement of Ongoing Contracts - Index

Contract

11-271804
11- 267404
11- 266904
11-165734
11- 277104
11- 285004
11- 277004
11- 280404
11-176424
11- 276904
11- 284904
11- 276414
11- 091894
11- 258024
11- 241504
11- 256504
11-271204
11- 273604
11- 282904
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District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

11
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$465, 308, 622
$10, 159, 958
$19, 166, 512
$93, 788, 976
$1, 000, 000
$15, 335, 683
$604, 759, 751

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
11 $2, 346, 883

Work completed this Period: $2, 346, 883

Work Comp
$401, 255, 523
$9, 854, 812
$16, 584, 908
$44, 243, 617
$0

$9, 815, 094
$481, 753, 953
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